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Utah Stewardship Dashboard
Environment

Descriptions

Meeting or Exceeding Targets 6
out of 8 Quarters in the Past 2
Years. (70-80%)

EISs Ahead and Behind
Schedule

Number of EISs

CY 2005 CY 2006

On Time 10 10
1 1

Percent 91 91
Target 70 70

EAs Ahead and Behind
Schedule

Number of EAs

CY 2005 CY 2006

On Time 10 13| 14
2 2|1

Percent 83 87 | 93
Target 70 70 | 70
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Schedule Indicators (Represent performance over the last 8 quarters.) Timeframe Indicators (Represent performance over previous 2 years)

Meeting or Exceeding Targets Every Quarter in the Last 2 Years (90%+) Meeting Targets for Previous 2 Years
Meeting or Exceeding Targets in 7 out of 8 Quarters in the Past 2 Years. (80-90%)
Meeting or Exceeding Targets 6 out of 8 Quarters in the Past 2 Years. (70-80%)

‘ Meeting or Exceeding Targets 5 out of 8 Quarters in the Past 2 Years (60-70%)

Meeting Targets 1 out of the Previous 2 Years

. Meeting or Exceeding Targets fewer than 5 of 8 Quarters in the Past 2 Years (<60%) . Not Meeting Targets in Either of the Previous 2 Years

EISs Ahead and Behind Schedule

Measure Description: Prior to beginning an Environmental
Impact Statement (EIS), a schedule with milestones are
negotiated. If the project milestones are reached on time then
the project is on time or ahead of schedule (blue-green bar).
Projects behind schedule are shown in gold.

Target Line: UDOT and FHWA-UT have set a goal to have
70% of all EISs proceeding on schedule. This is the quarterly
target shown by a red line on the chart. It varies based on the
number of EISs in progress.

Red & Pink Boxes: Another way of showing whether the
targets were met for that quarter.

EAs Ahead and Behind Schedule

Measure Description: Prior to beginning an Environmental
Assessment (EA), a schedule with milestones are negotiated.
If the project milestones are reached on time then the project
is on time or ahead of schedule (blue-green bar). Projects
behind schedule are shown in gold.

Target Line: UDOT and FHWA-UT have set a goal to have
70% of all EISs proceeding on schedule. This is the quarterly
target shown by a red line on the chart. It varies based on the
number of EAs in progress.

Red & Pink Boxes: Another way of showing whether the
targets were met for that quarter.

EIS Median Timeframes

Description: For all the EISs completed
in a given year, this is the median
number of months it took to complete the
projects (NOI to ROD).

EA Median Timeframes

Description: For all the EAs completed
in a given year, this is the median
number of months it took to complete the
projects (NOI to FONSI). (Utah has
chosen to issue a NOI to mark the
beginning of EAs.)

# of Projects with De Minimis

Description: The total number of EISs,
EAs, and CEs that have utilized the
SAFETEA-LU De Minimis provision.

# of EISs Complete
Description: This shows how many

EISs have been completed in a given
year.

# of EAs Complete

Description: This shows how many EAs
have been completed in a given year.

# of CEs Complete

Description: This shows how many CEs
have been completed in a given year.




